COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 07/ 2015

ESTI MATE SUMVARY 14: 19: 46
CONTI D C18337 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 18337- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 141.0 DAYS TI VE ALLOW 148 WORK DAYS
SH 287 (120TH AVE.) AND LOWELL BLVD., BROOVFI ELD PERCENT TI ME: 95. 27 ORI G TI VE ALLOW 148 WORK DAYS
PRQJECT NO. FSA2873- 162
US287(120TH AVE) / LONELL | NT. |
NAVE OF RQAD: 287C
PRQJECT COUNTI ES: BROOVFI ELD, REG ON 6 ADAVS, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 04/ 30/ 2015 DATE TI ME STARTED 06/ 16/ 2014
6663 COLORADO BLVD. DATE LET 03/ 13/ 2014 DATE WORK BEGAN 06/ 16/ 2014
DATE AWARDED 04/ 09/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 02/ 2014 DATE ACCEPTED
COWERCE C TY CO 80022 303-287- 8905 DATE NOTI CE TO PROCEED 06/ 16/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 337, 350. 45 PARTI Cl PATI NG $ 70, 850. 00 $ 0.00
AWARD PRQIECT AMT: $  2,977,161. 75 NON-PARTI Cl PATI NG 2, 766, 905. 20 80, 109. 64
PERCENT COVPLETE: 85. 03% TOTAL EARNI NGS 2,837, 755. 20 80, 109. 64
FUNDS AVAI LABLE: $ 499, 595. 25 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2, 837, 755. 20 80, 109. 64
TOTAL CLAI VB $ 0.00 RETAI NAGE -44,657.43 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,793,097. 77 80, 109. 64
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,793,097.77 80, 109. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80, 109. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18337 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18337-BID ESTI MATE RUN 05/ 07/ 2015
PRQJECT: FSA2873- 162 ESTI MATE NO 0009 14: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
9, 600. 00000 1. 000 9, 600. 00
0010 202-00010 Renoval of Tree 11. 000 9. 000
EACH 0. 000 0. 00
310. 00000 9. 000 2,790. 00
0015 202-00019 Renoval of Inlet 2.000 2.000
EACH 0. 000 0. 00
785. 00000 2.000 1, 570. 00
0020 202-00027 Renoval of Riprap 20. 000 20. 000
SY 0. 000 0. 00
18. 50000 20. 000 370. 00
0025 202-00035 Renoval of Pipe 54. 000 54. 000
LF 0. 000 0. 00
27.00000 54. 000 1, 458. 00
0030 202-00037 Renoval of End Section 4. 000 4.000
EACH 0. 000 0. 00
210. 00000 4.000 840. 00
0035 202- 00090 *Renoval of Delineator 20. 000 20. 000
EACH 0. 000 0. 00
5. 50000 20. 000 110. 00
0040 202-00195 Renoval of Median Cover 957. 000 957. 000
SY 0. 000 0. 00
8. 00000 957. 000 7,656. 00
0045 202-00200 Renoval of Sidewal k 205. 000 205. 000
SY 0. 000 0. 00
6. 50000 205. 000 1,332.50
0050 202-00203 Renoval of Curb and CGutter 3, 600. 000 3, 585. 000
LF 0. 000 0. 00
4. 75000 3, 585. 000 17,028.75
0055 202-00220 *Renoval of Asphalt Mat 5, 550. 000 4,997. 000
SY 0. 000 0. 00

9. 80000 4,997. 000 48, 970. 60



CONTI D C18337 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQJECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202- 00240 *Renoval of Asphalt Mat (Pl aning) 25, 008. 000 24, 734. 000
SY 0. 000 0. 00
1. 80000 24, 734. 000 44,521. 20
0065 202- 00250 *Renoval of Pavenent MarKking 5, 887. 000 5, 887. 000
SF 0. 000 0. 00
1. 85000 5, 887. 000 10, 890. 95
0070 202-00810 *Renoval of G ound Sign 13. 000 13. 000
EACH 0. 000 0. 00
87. 00000 13. 000 1, 131. 00
0075 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
7,100. 00000 1. 000 7,100. 00
0080 202-01130 *Renoval of Quardrail Type 3 272.000 272.000
LF 0. 000 0. 00
4. 50000 272.000 1, 224. 00
0085 202- 01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
205. 00000 3. 000 615. 00
0090 202- 04005 d ean Val ve Box 4. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0095 203- 00060 Enbanknent Material (Conplete In Place) 6, 748. 000 6, 748. 000
CY 0. 000 0. 00
27.50000 6, 748. 000 185, 570. 00
0100 203-00100 Mick Excavation 100. 000 82. 000
CY 0. 000 0. 00
23.50000 82. 000 1,927.00
0105 203-01510 Backhoe 15. 000 1. 000
HOUR 0. 000 0. 00
150. 00000 1. 000 150. 00
0110 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00



CONTI D C18337 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQJECT: FSA2873- 162 ESTI MATE NO 0009 14: 19: 46

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADVAY
0115 203-01597  *Pothol i ng 80. 000 16. 000
HOUR 6. 000 1, 230. 00
205. 00000 22.000 4,510. 00
0120 203-02330  Laborer 10. 000 5. 000
HOUR 0. 000 0.00
42.00000 5. 000 210. 00
0125 206-00510 Filter Material (O ass A) 51. 000 51. 000
cy 0. 000 0.00
51. 50000 51. 000 2, 626. 50
0130 206-01781  Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
3, 425. 00000 1. 000 3, 425. 00
0135 207-00205  Topsoil 810. 000 810. 000
cY 0. 000 0.00
29. 25000 810. 000 23, 692. 50
0140 208-00002  Erosion Log (12 Inch) 4, 000. 000 2, 070. 000
LF 0. 000 0.00
7. 80000 2, 070. 000 16, 146. 00
0145 208-00004  Silt Berm 140. 000 140. 000
LF 0. 000 0.00
13. 50000 140. 000 1, 890. 00
0150 208-00009 Erosion Log (20 Inch) 0. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0.00
0155 208-00020  Silt Fence 2,720. 000 2,720. 000
LF 0. 000 0.00
4.00000 2,720. 000 10, 880. 00
0160 208-00035  Aggregate Bag 163. 000 163. 000
LF 0. 000 0.00
12. 50000 163. 000 2,037.50
0165 208-00040  Check Dam 1. 000 1. 000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00



CONTI D C18337 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQJECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 208- 00045 Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
840. 00000 5. 000 4, 200. 00
0175 208- 00051 StormDrain Inlet Protection (Type 1) 20. 000 15. 000
LF 0. 000 0. 00
16. 00000 15. 000 240. 00
0180 208- 00052 StormDrain Inlet Protection (Type 2) 10. 000 0. 000
LF 0. 000 0. 00
24. 25000 0. 000 0. 00
0185 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 900. 00000 3. 000 5, 700. 00
0190 208-00103 Renoval and Di sposal of Sedinent (Labor) 112. 000 112. 000
HOUR 0. 000 0. 00
40. 00000 112. 000 4, 480. 00
0195 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0200 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 52. 000
HOUR 0. 000 0. 00
160. 00000 52. 000 8, 320. 00
0205 208-00206 Erosi on Control Supervisor 154. 000 151. 000
DAY 3. 000 300. 00
100. 00000 154. 000 15, 400. 00
0210 208-00300 Tenporary Berns 270. 000 270. 000
LF 0. 000 0. 00
5. 50000 270. 000 1, 485. 00
0215 208-00301 Tenporary Diversion 40. 000 40. 000
LF 0. 000 0. 00
75. 00000 40. 000 3, 000. 00
0220 210- 00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
2, 450. 00000 1. 000 2,450. 00



CONTI D C18337 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQIECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0225 210-00810 *Reset Ground Sign 4.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0230 210-00815 *Reset Sign Panel 8. 000 4. 000
EACH 0. 000 0. 00
160. 00000 4. 000 640. 00
0235 210-00866 *Reset Fire Preenption Unit and Timer 3. 000 3. 000
EACH 0. 000 0. 00
380. 00000 3. 000 1, 140. 00
0240 210-01000 *Reset Fence 210. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0245 210-01130 *Reset CGuardrail Type 3 194. 500 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0250 210-01200 *Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
1, 420. 00000 0. 000 0. 00
0255 210-01720 Reset Air Vent 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0260 210-04010 Adj ust Manhol e 4.000 2.000
EACH 0. 000 0. 00
635. 00000 2.000 1, 270. 00
0265 210- 04050 Adj ust Val ve Box 8. 000 4. 000
EACH 0. 000 0. 00
350. 00000 4. 000 1, 400. 00
0270 212-00006 *Seedi ng (Native) 1.220 1. 220
ACRE 0. 000 0. 00
900. 00000 1. 220 1, 098. 00
0275 212-00032 *Soi | Condi tioning 1.220 1. 220
ACRE 0. 000 0. 00
2,900. 00000 1. 220 3,538. 00



CONTI D C18337 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQJECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 213-00002 *Mil ching (Weed Free Hay) 1. 220 1. 220
ACRE 0. 000 0. 00
1, 285. 00000 1. 220 1,567.70
0285 213-00061 *Mul ch Tacki fier 500. 000 200. 000
LB 0. 000 0. 00
1. 15000 200. 000 230. 00
0290 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
1, 035. 00000 0. 000 0. 00
0295 214-00227 *Deci duous Tree (2.5 Inch Caliper) (Furnish Only) 7.000 0. 000
EACH 7.000 3,185. 00
455. 00000 7.000 3,185. 00
0300 216-00041  *Soil Retention Blanket (Straw Coconut) 3, 255. 000 3, 255. 000
SY 0. 000 0. 00
2.75000 3, 255. 000 8,951. 25
0305 240- 00000 *WIdlife Biologist 40. 000 14.500
HOUR 0. 000 0. 00
61. 00000 14. 500 884. 50
0310 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
51. 50000 0. 000 0. 00
0315 304- 01005 Aggregate Base Course (C ass 1) 30. 000 30. 000
CY 0. 000 0. 00
74.50000 30. 000 2,235.00
0320 304- 06007 Aggregate Base Course (C ass 6) 1, 506. 000 1, 506. 000
CY 0. 000 0. 00
43. 00000 1, 506. 000 64, 758. 00
0325 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 300. 000 138. 950
TON 0. 000 0. 00
170. 00000 138. 950 23,621.50
0330 403-33841  Hot Mx Asphalt (Gading S) (100) (PG 64-22) 4, 200. 000 3, 966. 610
TON 0. 000 0. 00
83. 00000 3,966. 610 329, 228. 63



CONTI D C18337 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQJECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0335 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 3, 300. 000 3,277.030
TON 0. 000 0. 00
85. 00000 3,277.030 278, 547. 55
0340 411-10255 Enul sified Asphalt (Sl ow Setting) 2,570. 000 1, 696. 000
GAL 0. 000 0. 00
2.20000 1, 696. 000 3,731.20
0345 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 108. 000 108. 000
SY 0. 000 0. 00
100. 00000 108. 000 10, 800. 00
0350 420-00113 Geotextile (Drainage) (dass 2) 187. 000 187. 000
SY 0. 000 0. 00
2.25000 187. 000 420.75
0355 420- 00132 Ceotextile (Separator) (COass 1) 5, 749. 000 4,887. 000
SY 0. 000 0. 00
1. 80000 4,887.000 8, 796. 60
0360 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
230. 00000 38. 000 8, 740. 00
0365 503-00048 *Drilled Caisson (48 Inch) 21.000 21. 000
LF 0. 000 0. 00
370. 00000 21. 000 7,770.00
0370 503-00054 *Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
530. 00000 21. 000 11, 130. 00
0375 506-00412 Soil Riprap (12 Inch) 138. 000 138. 000
CY 0. 000 0. 00
71. 00000 138. 000 9, 798. 00
0380 601- 03000 Concrete Cass D 11. 000 11. 000
CY 0. 000 0. 00
720. 00000 11. 000 7,920. 00
0385 602- 00020 Rei nforcing Steel (Epoxy Coated) 531. 000 531. 000
LB 0. 000 0. 00
1. 50000 531. 000 796. 50



CONTI D C18337 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18337-BID ESTI MATE RUN 05/ 07/ 2015
PRQJECT: FSA2873- 162 ESTI MATE NO 0009 14: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0390 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 494. 000 494. 000
LF 0. 000 0. 00
59. 00000 494. 000 29, 146. 00
0395 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 399. 000 399. 000
LF 0. 000 0. 00
95. 00000 399. 000 37, 905. 00
0400 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 675. 00000 2.000 3, 350. 00
0405 603- 05024 24 I nch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0410 604- 16505 Inlet Type 16 (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 525. 00000 1. 000 5,525. 00
0415 604-16605 Inlet Type 16 (Triple) (5 Foot) 3.000 3.000
EACH 0. 000 0. 00
5, 725. 00000 3. 000 17,175. 00
0420 604-16610 Inlet Type 16 (Triple) (10 Foot) 3. 000 3.000
EACH 0. 000 0. 00
6, 300. 00000 3. 000 18, 900. 00
0425 604- 19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0430 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 035. 00000 1. 000 5, 035. 00
0435 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,970. 00000 1. 000 7,970. 00
0440 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00

4,100. 00000 3. 000 12, 300. 00



CONTI D C18337 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18337-BID ESTI MATE RUN 05/ 07/ 2015
PRQIECT: FSA2873- 162 ESTI MATE NO 0009 14: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0445 604- 39000 Manhol e Speci al 0. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0450 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 784.000 784.000
LF 0. 000 0. 00
21. 50000 784. 000 16, 856. 00
0455 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2. 000 1, 400. 00
0460 606- 01370 *Transition Type 3G 2. 000 2.000
EACH 0. 000 0. 00
1, 240. 00000 2. 000 2,480. 00
0465 606- 01380 *Transition Type 3H 2. 000 2. 000
EACH 0. 000 0. 00
785. 00000 2. 000 1, 570. 00
0470 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 725. 00000 1.000 1,725.00
0475 607-11525 *Fence (Plastic) 500. 000 300. 000
LF 0. 000 0. 00
6. 25000 300. 000 1, 875.00
0480 608- 00000 Concrete Sidewal k 450. 000 448. 000
Sy 0. 000 0. 00
41. 00000 448. 000 18, 368. 00
0485 608- 00010 Concrete Curb Ranp 94. 000 94. 000
Sy 0. 000 0. 00
170. 00000 94. 000 15, 980. 00
0490 609-21010 Curb and Gutter Type 2 (Section I-B) 3,673. 000 3, 645. 000
LF 0. 000 0. 00
16. 50000 3, 645. 000 60, 142. 50
0495 609- 21020 Curb and Gutter Type 2 (Section Il-B) 3, 354. 000 3, 354. 000
LF 0. 000 0. 00

16. 75000 3, 354. 000 56, 179. 50



CONTI D C18337 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQJECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0500 609-21021 Curb and Qutter Type 2 (Section I1-M 30. 000 30. 000
LF 0. 000 0. 00
40. 00000 30. 000 1, 200. 00
0505 610- 00020 Medi an Cover Material (Patterned Concrete) 16, 899. 000 16, 899. 000
SF 0. 000 0. 00
6. 25000 16, 899. 000 105, 618. 75
0510 612-00001 *Del i neator (Type I) 27.000 27.000
EACH 0. 000 0. 00
25. 00000 27.000 675. 00
0515 612-00002  *Delineator (Type Il) 48. 000 48. 000
EACH 0. 000 0. 00
26. 00000 48. 000 1, 248. 00
0520 612-00003 *Del i neator (Type I11) 2.000 2.000
EACH 0. 000 0.00
27.00000 2.000 54. 00
0525 612- 00260 *Location Marker (Fiber Optic)(Domne) 3. 000 3. 000
EACH 0. 000 0. 00
130. 00000 3. 000 390. 00
0530 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 015. 000 2, 818. 000
LF 197. 000 2,462.50
12. 50000 3, 015. 000 37, 687.50
0535 613-00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 711. 000
LF 108. 000 1,971. 00
18. 25000 819. 000 14,946.75
0540 613-01200 *2 Inch Electrical Conduit (Plastic) 748. 000 748. 000
LF -293. 000 -4,907.75
16. 75000 455. 000 7,621.25
0545 613-01300 *3 Inch Electrical Conduit (Plastic) 297. 000 297. 000
LF 0. 000 0. 00
17. 25000 297. 000 5,123.25
0550 613-07000 *Pul | Box (Special) 5. 000 5. 000
EACH 0. 000 0. 00
580. 00000 5. 000 2,900. 00



CONTI D: C18337 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCON: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQIECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0555 613-07023 *Pul | Box (24"x36"x24") 12. 000 12.000
EACH 0. 000 0.00
1, 075. 00000 12. 000 12, 900. 00
0560 613-07040 *Pul | Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0.00
1, 400. 00000 1.000 1, 400. 00
0565 613-10000 *Wring 1. 000 0. 000
LS 1. 000 9, 125. 00
9, 125. 00000 1.000 9,125. 00
0570 613-70400 *Luminaire H gh Pressure Sodium (400 Watt) 4. 000 0. 000
EACH 4.000 2,160. 00
540. 00000 4.000 2,160. 00
0575 614-00011 *Sign Panel (Oass I) 81. 000 81. 000
SF 0. 000 0.00
16. 50000 81. 000 1,336. 50
0580 614-00012 *Sign Panel (Oass II) 192. 000 192. 000
SF 0. 000 0.00
23. 50000 192. 000 4,512.00
0585 614-00013 *Sign Panel (Qass I11) 152. 000 0. 000
SF 152. 000 4,560. 00
30. 00000 152. 000 4, 560. 00
0590 614-00216 *Steel Sign Post (2x2 Inch Tubing) 50. 000 50. 000
LF 0. 000 0.00
10. 85000 50. 000 542.50
0595 614-00612 *Steel Sign Post (W6x12) 28. 000 0. 000
LF 28. 000 1, 288. 00
46. 00000 28. 000 1,288.00
0600 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 18. 000
Sl i pbase
EACH 0. 000 0.00
375. 00000 18. 000 6, 750. 00
0605 614- 03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 2.000 2,100. 00
1, 050. 00000 2.000 2,100. 00



CONTI D: C18337 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQIECT: FSA2873- 162 ESTI MATE NO. 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0610 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 5. 000
EACH 3.000 1, 590. 00
530. 00000 8. 000 4, 240. 00
0615 614-70336 *Traffic Signal Face (12-12-12) 20. 000 20. 000
EACH 0. 000 0.00
715. 00000 20. 000 14, 300. 00
0620 614-70448 *Traffic Signal Face (12-12-12-12) 0. 000 0. 000
EACH 0. 000 0.00
1, 275. 00000 0. 000 0.00
0625 614- 70560 *Traffic Signal Face (12-12-12-12-12) 2. 000 2.000
EACH 0. 000 0.00
1, 075. 00000 2. 000 2,150. 00
0630 614-72863 *Pedestrian Push Button Post Assenbly 8. 000 5. 000
EACH 0. 000 0.00
2, 200. 00000 5. 000 11, 000. 00
0635 614-72875 *Loop Detector Wre 3, 036. 000 2, 548. 000
LF 488. 000 1, 586. 00
3. 25000 3, 036. 000 9, 867. 00
0640 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 5. 000 5. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 235. 00000 5. 000 6, 175. 00
0645 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
13, 150. 00000 1.000 13, 150. 00
0650 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
14, 250. 00000 1.000 14, 250. 00
0655 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
24,100. 00000 1.000 24,100. 00
0660 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
25, 200. 00000 1.000 25, 200. 00



CONTI D C18337 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQIECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0665 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 500
EACH 0. 500 14, 750. 00
29, 500. 00000 1. 000 29, 500. 00
0670 614-87320 *Cosed Circuit Television 1. 000 1. 000
EACH 0. 000 0. 00
8, 760. 00000 1. 000 8, 760. 00
0675 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
395. 00000 1. 000 395. 00
0680 614-87495 *Fi ber Optic Cable (Single Mde) (96 Strands) (Install 2, 600. 000 2, 600. 000
Ol
2 LF 0. 000 0. 00
4. 30000 2, 600. 000 11, 180. 00
0685 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
4, 140. 00000 0. 000 0. 00
0687 614-87690 Et hernet Switch Ethernet Switch - G sco | E 3000 1. 000 0. 000
EACH 1. 000 9, 674.50
9, 674. 50000 1. 000 9, 674.50
0690 621-00450 Det our Pavenent 240. 000 237.000
SY 0. 000 0. 00
27.25000 237.000 6, 458. 25
0695 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
21, 500. 00000 1. 000 21, 500. 00
0700 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
180, 000. 00000 1. 000 180, 000. 00
0705 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
7,400. 00000 1. 000 7,400. 00
0710 627-00007 *Epoxy Pavenent Marking (Special) 100. 000 54. 000
GAL 0. 000 0. 00
215. 00000 54. 000 11, 610. 00



CONTI D C18337 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQJECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0715 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 304. 000 173. 500
GAL 0. 000 0. 00
27.00000 173. 500 4,684. 50
0720 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 595. 000 0. 000
SF 0. 000 0. 00
11. 10000 0. 000 0. 00
0725 627-01001 *Preformed Plastic Paverment Marking (Type 1) 4,163. 000 2,948. 000
SF 538. 000 5,595. 20
10. 40000 3, 486. 000 36, 254. 40
0730 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 331. 000 93. 000
111
) SF 165. 000 2,516. 25
15. 25000 258. 000 3,934.50
0735 627-30332 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 1, 492. 000 1, 492. 000
Type
(Typ SF 0. 000 0. 00
10. 50000 1, 492. 000 15, 666. 00
0740 629-01001  *Survey Monunent (Type 1) 9. 000 0. 000
EACH 8. 000 1, 280. 00
160. 00000 8. 000 1, 280. 00
0745 629-01004  *Survey Monunent (Type 4) 3.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0750 629-01110 *Locat e Monunents 16. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0755 630-00000  *Fl aggi ng 2, 699. 000 2, 699. 000
HOUR 0. 000 0. 00
22. 00000 2,699. 000 59, 378. 00
0760 630- 00003 Uni forned Traffic Control 233. 500 233. 500
HOUR 0. 000 0. 00
60. 00000 233.500 14, 010. 00
0765 630- 00006 Uniforned Traffic Control (Vehicle) 233. 500 233. 500
HOUR 0. 000 0. 00
16. 00000 233.500 3, 736. 00



CONTI D C18337 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQIECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0770 630- 00007 Traffic Control Inspection 78. 000 78. 000
DAY 0. 000 0. 00
180. 00000 78. 000 14, 040. 00
0775 630-00012 Traffic Control Managenent 156. 000 156. 000
DAY 0. 000 0. 00
650. 00000 156. 000 101, 400. 00
0780 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 2.700
EACH 0. 000 0. 00
2,200. 00000 2.700 5, 940. 00
0785 630-80335 Barricade (Type 3 MA) (Tenporary) 15. 000 11.700
EACH 0. 000 0. 00
215. 00000 11. 700 2,515.50
0790 630- 80341 Construction Traffic Sign (Panel Size A) 40. 000 32. 400
EACH 0. 000 0. 00
65. 00000 32. 400 2,106. 00
0795 630- 80342 Construction Traffic Sign (Panel Size B) 53. 000 47.700
EACH 0. 000 0. 00
240. 00000 47.700 11, 448. 00
0800 630-80343 Construction Traffic Sign (Panel Size O 16. 000 5. 400
EACH 0. 000 0. 00
205. 00000 5. 400 1, 107. 00
0805 630-80344 Construction Traffic Sign (Special) 184. 000 45. 000
SF 0. 000 0. 00
25. 00000 45. 000 1,125. 00
0810 630-80355 Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
6, 500. 00000 3. 600 23, 400. 00
0815 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.700
Type
ype) EACH 0. 000 0. 00
1, 100. 00000 2.700 2,970. 00
0820 630-80360 Drum Channel i zi ng Devi ce 500. 000 111. 600
EACH 0. 000 0. 00
54. 00000 111. 600 6, 026. 40



CONTI D C18337 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQJECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0825 630-80370 Concrete Barrier (Tenporary) 3, 132. 000 2, 818. 800
LF 0. 000 0. 00
22. 00000 2,818. 800 62, 013. 60
0830 630-80380 Traffic Cone 450. 000 304. 200
EACH 0. 000 0. 00
13. 50000 304. 200 4,106. 70
0835 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 4. 000 3. 600
(Tenporary)
EACH 0. 000 0. 00
6, 000. 00000 3. 600 21, 600. 00
0840 630-85011 I npact Attenuator (Tenporary) 20. 000 13. 500
DAY 0. 000 0. 00
600. 00000 13. 500 8, 100. 00
0845 630-85041 Mobi | e Attenuat or 20. 000 3. 000
DAY 0. 000 0. 00
550. 00000 3. 000 1, 650. 00
0850 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 500 15, 500. 00
31, 000. 00000 1. 000 31, 000. 00
0855 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 -12,512. 140
FA 4, 143. 940 4,143. 94
1. 00000 -8, 368. 200 -8, 368. 20
0870 700-70016 F/ A Fuel Cost Adj ustnent 17, 500. 000 -12,079. 130
FA 9, 057. 860 9, 057. 86
1. 00000 -3,021. 270 -3,021. 27
0875 700-70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18337 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQIECT: FSA2873- 162 ESTI MATE NO 0009 14: 19: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0880 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA -9, 057. 860 -9, 057. 86
1. 00000 -9, 057. 860 -9, 057. 86
0885 700- 70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700-70031 F/ A | NTERI M SURFACE REPAI R 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700- 70310 F/ A Landscapi ng Restoration 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700-70380 F/ A Erosion Control 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700- 70589 F/ A Environnental Health & Safety Management 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,127,265.45$% 80, 109.64 $ 2,627, 670.20
CAT NOO300 0300 STR #E-16-d
0915 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
4,145. 00000 1. 000 4,145. 00
0920 206- 00000 Structure Excavation 78. 000 78. 000
CY 0. 000 0. 00
10. 25000 78. 000 799. 50
0925 206- 00100 Structure Backfill (dass 1) 82. 000 82. 000
CcY 0. 000 0. 00
34. 50000 82. 000 2,829.00
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PCN: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQIECT: FSA2873- 162 ESTI MATE NO 0009 14: 19: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 0300 STR #E-16-d
0930 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0935 601-03000 Concrete O ass D 54. 000 54. 000
CcY 0. 000 0. 00
720. 00000 54. 000 38, 880. 00
0940 602- 00000 Rei nforcing Steel 7, 295. 000 7,295. 000
LB 0. 000 0. 00
1. 10000 7,295. 000 8, 024.50
0945 602- 00020 Rei nforcing Steel (Epoxy Coated) 4,150. 000 4, 150. 000
LB 0. 000 0. 00
1. 50000 4, 150. 000 6, 225. 00
0950 606-10705  Bridge Rail Type 7 (Special) 59. 000 59. 000
LF 0. 000 0. 00
160. 00000 59. 000 9, 440. 00
0955 613-00200 *2 Inch Electrical Conduit 65. 000 65. 000
LF 0. 000 0. 00
7. 75000 65. 000 503. 75
CAT 0300 CURRENT AMT $ 84,346.75 $ 0.00 % 84, 346. 75
CAT NOO350 0350 RETAINING WALL E-16-FM
0960 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
4,145. 00000 1. 000 4,145. 00
0965 206- 00000 Structure Excavation 139. 000 139. 000
CY 0. 000 0. 00
10. 25000 139. 000 1,424.75
0970 206- 00100 Structure Backfill (dass 1) 96. 000 96. 000
CcY 0. 000 0. 00
34. 50000 96. 000 3,312.00
0975 518-00106 Waterstop (6 Inch) 6. 000 6. 000
LF 0. 000 0. 00
39. 00000 6. 000 234. 00
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PCN: 18337-BI D ESTI MATE RUN 05/ 07/ 2015
PRQJECT: FSA2873- 162 ESTI MATE NO 0009 14:19: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0350 0350 RETAI NING WALL E-16-FM
0980 601- 03000 Concrete G ass D 43. 000 43. 000
(% 0. 000 0. 00
720. 00000 43. 000 30, 960. 00
0985 602- 00020 Rei nforcing Steel (Epoxy Coated) 4, 755. 000 4, 755. 000
LB 0. 000 0. 00
1. 50000 4, 755. 000 7,132.50
0990 606- 10705 Bri dge Rail Type 7 (Special) 48. 000 48. 000
LF 0. 000 0. 00
160. 00000 48. 000 7, 680. 00
CAT 0350 CURRENT AMI  $ 54,888.25 $ 0.00$ 54, 888. 25
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0995 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
1000 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1005 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
CAT 0400 CURRENT AMI  $ 70, 850. 00 $ 0.00$ 70, 850. 00

PRQJIECT TOTAL CURRENT AMI $ 3,337,350.45$

80, 109.64 $ 2,837, 755. 20



